
Machine Studies 

Draft Schedule for Run01-12, 2017
April 17th 0800 – April 18th 0800

Time Descriptions Studiers SR Status

Monday, April 17, 2017

0800-0810 Collect XBPM orbit data OPS Stored Beam & 
Injection

0810-0930 Gap Scans and update IDGapFF look-up 
tables

Schroeder Stored Beam & 
Injection

0930-1030 Swap swsr12 module Westbrook Stored Beam & 
Injection

0930-1130 Swap out sextupoles for upgrade Vargas No Beam

0930-1130 Thermal scan SR converters Zone D Puttkammer No Beam

1000-1100 Replace S38 cavity blower Wright Access Zone F

1000-1200 Laser alignment Dooling Access Linac

1200-1230 Recover SR and Injectors (324) OPS Stored Beam & 
Injection

1230-1630 S27 integrated beam stability studies Sereno, et al. Limited 
Injection

1230-1630 BTX kicker studies Carwardine, et 
al.

Limited 
Injection

1630-2030 PAR high charge study Harkay/Calvey/
Dooling

Limited 
Injection

1630-2030 24-ID Comptom XBPM (Shutter permit 
needed) 6-ID GRID XBPM study(Shutter 

Yang Stored Beam & 



permit removed) Injection

2030-2400 Mombo data collection Hahne/Shang Stored Beam & 
Injection

Tuesday, April 18, 2017

0000-0200 RG1 beam study Y.E. Sun No Injection

0200-0700 HSCU lattice with low chromaticity Sajaev/Y.P. Sun Stored Beam & 
Injection

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


